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Daily Report 12/12/13
Tetra Tech

Directive #1 — Indoor Air

e Draft Concept Plan for phased approach to indoor air monitoring plus installation of alarm systems
and ventilation systems was submitted to DNR on 12/13/12 for comments; the detailed Work Plan
was submitted to DNR on 1/14/13 for comments.

e Installed a total of 98 detectors at 45 locations. No positive alarms have occurred to date for
either % LEL or H2S.

e Atotal of ten monitoring pairs and associated transmitters have been provided to Assumption
Parish, at their request.

e Continued daily monitor calibration.

e Completed visual inspection and maintenance of the under slab ventilation systems. Liquids
found in the systems were removed and transported to the TBC frac tank.

Plan for today:
e Continue monitor calibration.
e Continue indoor air monitoring.

e Continue ventilation system operation, maintenance, and monitoring.

Directive #2 — Additional Relief Wells and Directive #3 — Overall Plan as Corrected

e Met with DNR/Shaw on 1/24/13; reached agreement on well designs.
e Radius of Influence (ROI) wells are installed at well pads ORW-5 & ORW-9.
e The field portion of ROI testing was completed July 21st. Report is being finalized.

e Completed setting concrete forms on the final dual phase vapor extraction well.

Directive #4 — Operation of All Wells

o Flares #2, #3, #4, #5, and #6 are operating. One additional flare, and a trailer-mounted backup
flare, are available as needed. TBC Flare #1 will require insulation repair prior to being put into
service.

e Well work overs are ongoing for all low-producing and non-flowing wells.

e Barton meters have been installed on flowing wells; performed routine maintenance.

e Performed daily flare operation and maintenance.

e Performed daily relief well operation and maintenance.

e Increased the choke position on ORW-48, 49 & 50.
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The well head pressure at ORW-54 ranged from 12 to 14 psi with water surging into the separator.
6.77 Thousand cubic feet (MCF) of gas were flared over a 21 hour period. 145 Gallons of water
were removed from the separator.

Installed Track-it data loggers on PMW-16M and PMW-18M.

Dewatered ORW-13; starting conditions: 14 psi well head, 12.83 ft bgs water level. Removed 240
gallons over 2 hours; ending conditions: 16 psi well head, 18.91 ft bgs water level.

Dewatered ORW-39; starting conditions: 0 psi well head, 19.29 ft bgs water level. Removed 280
gallons over 2 hours; ending conditions: 17 psi well head, 72.22 ft bgs water level.

Purged 800 gallons of water from ORW-38, and 700 gallons of water from ORW-32.

Plan for today:

Complete daily flare, Barton meter, generator, and compressor operation and maintenance
activities.

Monitor ORW-54 depressurization through the separator to the flare.

Continue dewatering schedule: ORW-32 and ORW-16.

Directive #5 — Sinkhole Containment

Submitted Joint Application to OCM and COE, which included sinkhole containment design and
additional ORW wells, on 2/14/13.

Initial containment of the sinkhole area was completed.
A pre-construction meeting was held on-site on March 27th for TBC and contractors.
Construction of the containment system began April 1st.

The current configuration of the sinkhole containment system is completed.

Plan for today:

Inspect berm.
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